
DUWAMISH SLIP

DEVELOPMENT DATE

EPA ECOLOGY KING COUNTY CITY OF SEATTLE PORT OF SEATTLE AND BOEING DECEMBER 2000

ENTER INTO AGREEMENT TO STUDY LOWER DUWAMISH AND CONDUCT REMEDIAL

INVESTIGATION FEASIBILITY STUDY RIFS

LOWER DUWAMISH LISTED AS SUPERFUND SITE SEPTEMBER 2001

PHASE OF THE REMEDIAL INVESTIGATIONSINVESTIGATION FEASIBILITY STUDY COMPLETED JUNE 2003

IDENTIFYING SLIP AS AN EARLY ACTION SITE

ENGINEERING EVALUATION COST ANALYSISANALYSI IDENTIFYING THE CLEANUP FEBRUARY 2006

ALTERNATIVESALTERNATIVE FOR SLIP 4

DRAFT SOURCE CONTROL PLAN PRESENTED FOR PUBLIC COMMENT SOURCE CONTROL FEBRUARY APRIL 2006

SAMPLING FOUND SEVERAL EXISTING SOURCESSOURCE OF PCBSPCB INCLUDING KCIA STORM

WATER SEDIMENT SEDIMENT FROM CITY OF SEATTLE STEAM PLANT FLUME BOEING

STORM WATER SEDIMENT

PUBLIC MEETING ON CLEANUP ALTERNATIVES MARCH 2006

EPA EXPECTED TO ISSUE ACTION MEMO SELECTING SLIP REMEDIATION JUNE 2006

ALTERNATIVE THE COUNTY WILL NEED TO ENTER INTO AN AGREED SETTLEMENT

AGREEMENT AND ORDER ON CONSENT ASAOC WITH EPA SOON AFTER

COUNCIL APPROVAL MAY BE REQUIRED PRIOR TO THE COUNTY SIGNING THE

ASAOC

FINAL SOURCE CONTROL PLAN EXPECTED TO BE FINALIZED JUNE 2006

NEXT STEPSSTEP

SOURCE CONTROL

INVESTIGATE SOURCESSOURCE INCLUDING CAULK AND STORM SYSTEM SEDIMENT

IF SOURCESSOURCE EXIST AT CONCENTRATIONSCONCENTRATION HIGHER THAN SEDIMENT STANDARDSSTANDARD WILL NEED TO

REMOVE AND REPLACE CAULK ANDOR CLEAN OUT STORM DRAINAGE SYSTEM SEDIMENT

SLIP REMEDIATION CONSTRUCTION SCHEDULED TO BEGIN WINTER 20072008

DETERMINE ALLOCATION ASSIGNMENT WITH KC DNR AND THE CITY OF SEATTLE

PREPARE PROJECT BUDGET

SEE ATTACHED SPREADSHEET FOR PROJECT COSTS
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